
 

Construction Contract Details   The FIMI Team met on December 1
st
 to discuss dune 

crossovers, remaining details for Contract 3A and the logistics of Contract 3B.  It was 

determined that additional contracts may be required to sequence the work properly and so are 

now up to 8 contracts. 

Contract 1: Smith Point County Park: Construction began last winter and resumed in September 

2015.  Dredging and sand  placement is ongoing. As of 12/16: 1,319,000 of 2,089,000 cubic 

yards have been placed.     

Contract 2: Robert Moses State Park, Robert Moses Lighthouse Tract, Kismet and Saltaire.  As 

of 12/18: 1,178,535 of 2,089,000 cubic yards of sand have been placed. The modification for 

dune crossovers will be awarded soon as the Corps is completing the designs. 

 
Contract 3A: Fair Harbor to Seaview will include  all aspects of work. Sand placement may 

begin in Seaview and move west but final decisions will not be made until a contractor has been 

retained by the US Army Corps of Engineers. 

Contract 3B1: Ocean Bay Park to Davis Park sand placement and dune crossover work. 

Contract 3B2: Ocean Bay Park to Davis Park civil work including relocations, deck, pool, 

overwalk, and wall removal or modification work.   

Contract 3C: Relocation of Ocean Beach well field. 

Contract 3D: Relocation of Traffic Avenue water line in Ocean Bay Park. 

Contract 3E: Demolition contract. 

 


